MIAMI-DADE

Memorandum

Date: December 12, 2007
To: Honorable Chairman Dorrin D. Rolle TC
and Members, Transit Committee Agenda Item No. 5E
From: George M. Burges Mr
County Managey,
Subject: List of Additional Traffic Intersection Improvements for FY 07-08

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Public
Works Department (PWD) was directed to present a general list of pending major congested
intersections (from which the original quick-win list was derived). It was also requested that the
report denote available funding sources and include intersections listed by Commission District.

Since this is an ongoing effort, PWD staff performed a field evaluation of the pending sites and
selected 68 intersections for quick win solutions to safety and capacity improvements for Fiscal
Year 07-08 (attached). The PWD will be providing bi-monthly updates to this Committee.

Attachment
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MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT
PROPOSED CAPACITY AND SAFETY IMPROVEMENTS PROJECT LOCATIONS 07/08

** By open contract

* y Design -

Location Description Snsr | comise | e | Ganet | i | e | durisdiction | 555
[-%

t|NW2 Av & NW 207 St Construct Medians 0% 1

2 INW 32 Av & NW 207 St Roundabout 100% | 11/30/06 | 08/15/07 50% PTP | $ 128,354 County 1

3 INW 195 St & NW 57 Av Add WBRT Lane 0% County 1|
4 |NW7Av&NW 191 St Add Left Turn Lnes 0% FDOT 1

5 |NW7 Av & Little River Signal Modification, add turn tane 100% | 10/26/07 FDOT 2

6 |NE 16 Av & NE 126 St New Traffic Signal 100% | 12/15/06 | 09/21/07 50% PTP | $ 131,738 County 2

7 |NW 32 Av & NW 33 St Signal Replacement 95% RIF_ | $ 150,000 County 2

8 |NW 10 Av & NW 75 St Traffic Circle 100% County 2

9 |NE2Av&NEGB7 St New Traffic Signal 100% | 11/24/06 | 09/28/07 35% RIF | $ 168,652 County 3
10 |NW 2 Av & NW 67 St New Traffic Signal 100% | 11/24/06 | 09/28/07 45% RIF | $ 168,652 County 3
11 |[NW 12 Av (West of) & NW 16 St New Traffic Signal 100% | 12/20/06 | 10/19/07 10% PTP | § 80,948 County 3
12 [NW 14 St& NW 11 Av New Traffic Signal 100% | 03/15/07 | 10/09/07 45% RIF | $ 113612 County 3 |
13 [NW 14 Av & NW 29 St New Traffic Signal 95% County 3
14 |Sheridan Av & 40 St New Traffic Signal 100% | 11/02/07 County 4
15 |Miami Gardens Drive & West Dixie Hwy Extend Turn Lane 0% FDOT 4
16 |NE 203 St & NE 26 Av Add WB departure lane 0% County 4
17 |NE 29 Av & NE 188 St New Signal 100% 10/02/07 | 10/12/07 10% County 4
18 |NE 8 Av & NE 168 St Traffic Circle 25% County 4
19 |SW2Av & SW 25 Rd Traffic Circle 0% County 5
20 |SW 3 Avbet SW6 St & SW7 St Safety Project 0% County 5
21 |Meridian Av & 6 St Traffic Signal Replacement 100% | 11/05/07 County 5
22 |Harding Av & 69 St New Traffic Signal 100% | 10/26/07 County 5
23 |West Av & 16 St New Signal 90% County 5
24 |NW 12 St & NW 87 Av Add right turn lane 95% FDOT 6
25 |NW 79 Av & NW 7 St New Traffic Signal 95% FDOT 6
26 |East1Av&17 St New Traffic Signal 100% | 03/15/07 | 09/28/07 55% PTP | $ 197,531 County 6
27 |East4 Av&32 St Signal Replacement 100% | 11/30/06 | 10/29/07 30% PTP | $ 179,692 County 6
28 |NW 65 Av & NW 7 St New Signal 90% County 6
29 |SW 88 St & SW 57 Av Widen east leg 100% | 10/15/07 FDOT 7
30 |SW 77 Ct& SW 56 St (Miller Dr) New Signal 100% | 11/01/07 FDOT 7
31 |SW67 Av& SW 44 St New Signal 100% | 11/12i07 County 7
32 |SW32Av&SW7 St Median Diverter 100% | 08/01/07 | 09/04/07 | 100% RIF | $ 15000 County 7
33 |SW 38 Av & Shipping Av Pedestrian Crossing 100%_ | 10/09/07 | 10/11/07 | 100% PTP | $ 5,000 County 7]
34 |SW72Av&SW39St New Traffic Signal 100% | 09/26/07 County 7
35 |SW67 Av & SW 48 St Add EBLT lane 0% County 7
36 [SW67 Av & SW 136 St Add NB Right Turn lane 0% County 8 |
37 |SW 82 Av & SW 96 St Traffic Circle 100% | 10/02/07 | 10/04/07 | 100% County 8
38 |SW 82 Av & SW 100 St Traffic Circle 100% | 09/14/07 | 10/29/07 | 100% County 8
39 |SW 127 Av & SW 248 St New Traffic Signal 100% | 09/04/07 | 10/03/07 | 100% RIF | $ 154,861 County 8
40 [SW 117 Av & SW 122 St New Traffic Signal 70% County 8
41 |SW 117 Av & SW 136 St New Traffic Signal 90% County 9
42 |SW 127 Av & SW 130 St Intersection Improvement 100% | 10/10/07 | 10/15/07 | 100% RIF County 9 ]
43 |SE13Av&SE 24 St New Traffic Signal 0% County 9
44 |SW 268 St & SW 132 Av (E) New Traffic Signal 100% | 10/15/07 County | 9
45 |SW 268 St & SW 132 Av (W) New Traffic Signal 100% | 10/15/07 County 9 |
46 |[SW 102 Av & SW 56 St Safety Project 0% County 10
47 ISW 92 Av & SW 28 St Roundabout 100% | 09/28/07 | 11/05/07 60% RIF | $ 150,853 County 10
48 [SW 137 Av & SW 68 St New Traffic Signal 100% | 09/04/07 County 10
49 |9500 Blk Fontainebleau Blvd New Traffic Signal 100% | 08/24/07 PTP County 10
50 |SW 117 Av & SW 56 St Safety Project 0% County 10
51 |8W 97 Av & SW 24 St Safety Project 0% County 10
52 |SW 152 Av & SW 18 St New Traffic Signal 100% | 11/15/07 County 11
53 |SW 152 Av & SW 8 St New Traffic Signal 100% | 11/07/07 FDOT 11
54 |SW 147 Av & Coral Way Signal Modification 100% | 10/29/07 County 11
55 |SW 152 Av & SW 10 St New Traffic Signal 95% County 11
56 |SW 157 Av & SW 47 St New Traffic Signal 100% | 09/27/07 County 11
57 |NW 97 Av & NW 130 St (W 76 ST) New Traffic Signal 80% County 12 |
58 |W 19 Av & W60 St New Traffic Signal 90% County 12
59 |Hialeah Gardens Blvd & West 80 St New Traffic Signal 100% 10/02/07 | 10/09/07 10% County 12
60 |W 24 Av& W76 St New Traffic Signal 100% | 10/04/07 | 10/10/07 50% County 12
61 |NW 102 Av & NW 58 St New Traffic Signal 100% | 07/13/06 | 10/15/07 20% PTP | $ 179,785 County 12
62 |NW 82 Av & NW 36 St Safety Project 0% County 12
63 |NW 114 Av & NW 41 St Safety Project 100% | 10/02/07 | 10/10/07 15% County 12
64 |Red Road and SR-826 Add WBLT Lane 100% | 11/25/06 | 10/05/07 20% RIF | $ 160,079 FDOT 13
65 NW 53 Av bet NW 151 St & NW 167 St Markings and Signage 0% FDOT 13
66 |W3Ct& W68 St New Traffic Signal 100% | 10/09/07 County ; 13 |
67 |NW67 Ct & SW 178 St New Traffic Signal 0% County }‘ 13
68 |NW 77 Ct & NW 169 St Extend Turn Lane 0% FDOT 13

*1n 07/08 TIP 2



